

Task

START DATE: 18/11/2019

DEVELOPMENT

Finalize script	Joe	2 days
Attachments	Joe	3 days
Financing	Bob	6 days

PRE-PRODUCTION

Gather information	Josh	3 days
Planning	Tim	3 days
Design	Josh	3 days

PRODUCTION

Coding	Jonathan	6 day
validation on log in	Joe	1 days

POST-PRODUCTION

Testing and review	Jonathan	2 days
Launch	Tim	1day
Advertise	Joe	2 days

